

WEEKLY PROJECT REPORT – WEEK 9

Academix – Intelligent Academic Management System

Student Details

- Khushi Lohan (221121)
- Prince Grewal (221144)
- Gaurav Saini (221113)

1. Introduction

This report outlines the progress achieved during Week 9 of the project “Academix – Intelligent Academic Management System.” The primary focus this week was on refining all modules and establishing the foundation for the Result Management Module.

2. Module Refinement and Finalization

All existing modules were reviewed and refined to ensure smooth performance and better integration across the system.

- Fixed minor bugs and inconsistencies across modules.
- Improved UI/UX consistency.
- Enhanced interaction between Library, Clubs, and Attendance modules.
- Optimized API responses and system performance.

3. Result Module Foundation

The initial architecture for the Result Management Module was designed and implemented.

- Designed structure for subject-wise and semester-wise results.
- Created backend APIs for result handling.

- Ensured secure data handling and storage.

4. Super Admin Integration

The Result Module was integrated with Super Admin control to ensure centralized and secure management.

- Only Super Admin can create, update, and publish results.
- Restricted unauthorized access to result data.
- Maintained consistency with role-based access architecture.

5. Technical Enhancements

- Designed result schema in MongoDB.
- Integrated result APIs with existing modules.
- Improved validation and error handling.
- Ensured compatibility with attendance and user data.

6. Individual Contributions

Khushi Lohan

- Refined backend logic across all modules.
- Implemented result module APIs.
- Integrated Super Admin control mechanisms.

Prince Grewal

- Improved frontend UI across modules.
- Prepared UI structure for result module.
- Enhanced dashboard usability.

Gaurav Saini

- Designed database schema for result module.
- Ensured smooth integration with backend.
- Validated data consistency.

7. Outcome of Week 9

By the end of Week 9, all modules were refined and stabilized, and the foundation for the Result Management Module was successfully established with secure Super Admin control.

Faculty Signature:

Dr. R. Dhanalakshmi