WEEKLY PROJECT REPORT – WEEK 4

Academix – Intelligent Academic Management System

Student Details

• Khushi Lohan (221121)

• Prince Grewal (221144)

• Gaurav Saini (221113)

1. Introduction

This report outlines the progress achieved during Week 4 of the project "Academix – Intelligent Academic Management System." During this week, the primary focus was on refinement, manual validation, and demonstration preparation of the implemented **Club Management Module**. Additionally, the team prepared presentation materials for the upcoming project review.

2. Module Progress – Club Management Module

The Club Module implementation was completed and manually verified. The following functionalities were validated:

• Viewing available clubs
• Club enrollment functionality
• Role-based access for club operations (if applicable)
• Dashboard updates after enrollment
• Basic authentication flow (Login/Logout)

Manual testing ensured that the module behaved correctly under normal user interaction.

3. UI and Workflow Refinement

The user interface was reviewed and improved to ensure:

• Proper navigation between pages
• Correct data reflection after user actions
• Theme consistency (Dark/Light mode if implemented)
• Form validation and error handling

Minor UI inconsistencies were identified and corrected to improve user experience.

4. Database and Integration Validation

Basic validation was performed to ensure:

• Proper storage of club enrollment data
• Correct retrieval of club information
• Synchronization between frontend actions and backend responses

The Club module was tested end-to-end to ensure smooth interaction between frontend, backend, and database.

5. Individual Contributions

Khushi Lohan

• Verified backend functionality for Club module
• Assisted in authentication validation

Prince Grewal

• Improved frontend UI of Club module
• Ensured responsive design and navigation flow

Gaurav Saini

• Validated database operations for club enrollment
• Assisted in integration testing and demo preparation

6. Outcome of Week 4

By the end of Week 4, the Club Management Module was successfully implemented, manually validated, and prepared for demonstration. The team also completed preparation for the project review presentation. The system is now ready for further module development in the next phase.

Faculty Signature:

Dr. R. Dhanalakshmi